

Beverly Automotives

7 Oct, 2024

<http://>

Project manager

Project dates

7 Oct, 2024 - 1 Feb, 2025

Completion

0%

Tasks

16


Resources

0

Tasks

Name	Begin date	End date
Requirement Gathering	7/10/24	24/10/24
<i>Requirement Gathering</i>		
Requirement Gathering done	24/10/24	24/10/24
Design Phase	25/10/24	5/11/24
UI Design	25/10/24	4/11/24
Database Design	30/10/24	5/11/24
Design done	5/11/24	5/11/24
Development Phase	6/11/24	29/11/24
FrontEnd Development	6/11/24	19/11/24
BackEnd Development	18/11/24	29/11/24
Development Done	29/11/24	29/11/24
Testing Phase	2/12/24	20/12/24
Testing done	19/12/24	19/12/24
Deployment	23/12/24	3/1/25
Deployment done	2/1/25	2/1/25
Maintainance	6/1/25	31/1/25
Maintainance done	29/1/25	29/1/25

Gantt Chart



Resources Chart

