

Batch: B1 Roll No.: 16010122158**Experiment No. 8****Grade: AA / AB / BB / BC / CC / CD / DD****Signature of the Staff In-charge with date****Title:** Study of Project Management tool.

Aim: To enable the students learn different tools and their aspects

CO4: Prepare the System Design and Model

Books/ Journals/ Websites referred:

1. Roger Pressman, "Software Engineering", sixth edition, Tata McGraw Hill.
-

Pre Lab/ Prior Concepts:**1. Wrike**

[Wrike](#) is an award-winning [work management platform](#), used by more than 20,000 companies and 2.4m people in over 140 countries. With a suite of tools for everyone from project managers to marketing heads, [Wrike](#) is the first choice for teams, departments, and organizations in every industry and field.

Pros and cons

Wrike is packed with an unrivaled range of features, including built-in resource planning, time-tracking, and budgeting features that help modern teams do more with less. It has long pioneered the benefits of [automation](#) and [AI](#), helping customers save time and resources as well as predict project risks, generate expansive reports, and prioritize automatically.

There can be a learning curve to get the most out of the platform's higher layers of features and capabilities. However, most customers feel that it's worth the investment

Department of Computer Engineering

in terms of time, as these more nuanced and complex features allow companies to scale and grow exponentially, from within the same platform.

Key features

Kanban board task management: Access a real-time task management dashboard for quick and easy collaboration. The Kanban board will illuminate your pipeline and make all progress transparent. You can also plug in real-time updates for each individual card.

Customizable Gantt charts: One of Wrike's most popular features, the Gantt chart helps you visualize your due dates and monitor project progress in real time. Zoom out to get a broad overview of your projects' progress, or zoom in so you can better manage team workloads.

Real-time analytics: It's more important than ever for organizations to analyze their health on an ongoing basis, allowing them to pivot fast when needed. Wrike's powerful analytics provide valuable insights into company-wide performance. Issue real-time reports in seconds.

Integrations

Wrike has more than 400 app integrations so customers can seamlessly move between the platform and their other favorite apps such as Google Drive, Google Calendar, Slack, and more. It also offers built-in Adobe CC and DAM integrations, so users can create, edit, and publish directly from Wrike.

Pricing plans

- Free - \$0
- Team - \$10 per user/month (billed annually)
- Business - \$24.80 per user/month (billed annually)
- Enterprise - Custom pricing for large teams (billed annually)
- Pinnacle - Custom pricing for teams with complex needs

Customer ratings and reviews

Customers feel that Wrike's interface is intuitive, with natural workflows that allow them to visualize and manage their projects effectively. One of the biggest mentioned benefits is the ability to update in real time, which allows for easy and enjoyable collaboration between teams.


It has a Capterra rating of 4.3/5 (2,400+ customers).

Support

Wrike offers an exceptional level of support, with award-winning assistance that scales with your business. Help is available 24/7 with upgradeable support packages to cater for organizations of varied needs. There is also a large library of in-depth guides, articles, and eBooks on how to maximize Wrike's wide range of features to deliver productivity, efficiency, and increased revenue for all.

Implementation


SS:



The screenshot shows the Wrike project management interface for a project named 'First project'. The view is set to 'Board'. The tasks are organized into columns representing different stages of the project:

- Planned 3:**
 - deployment (29 Oct – 14 Nov (13d))
 - Testing (8 – 20 Nov (9d))
 - Design phase (22 – 24 Oct (3d))
- In progress 0:** (Empty column)
- In review 1:**
 - Implementation (25 Oct – 6 Nov (9d))
- Completed 1:**
 - Requirement Elicitation (15 – 21 Oct (5d))



A 'Quick start' sidebar on the left lists tasks like 'Create a project', 'Add a task', 'Discover Gantt chart', and 'Add a custom field'. The bottom of the screen shows a Windows taskbar with various application icons and system information.



The screenshot shows the Wrike project management interface for the same 'First project', but the view is set to 'Table'. The tasks are listed in a table with the following columns: Name, Assignee, Status, Due date, Budget, Impact, and Files.

	Name	Assignee	Status	Due date	Budget	Impact	Files
1	Requirement Elicitation	asmi rode	Completed	21/10/2024	\$5,000	Medium	
2	> Design phase	asmi rode	Planned	24/10/2024	\$1,000	Medium	
5	Implementation	asmi rode	In review	06/11/2024	\$2,000	High	
6	deployment	asmi rode	Planned	14/11/2024	\$3,000	Medium	
7	Testing	asmi rode	Planned	20/11/2024	\$1,000	High	

A '+ Item' button is visible at the bottom of the table. The 'Quick start' sidebar is also present on the left. The bottom of the screen shows a Windows taskbar with various application icons and system information.



For the *Beverly Automotives* project, we have utilized the **Wrike project management tool** to streamline and organize our tasks. Here's an overview of what we accomplished using Wrike:

1. Task Breakdown:

- o We structured the project into different phases, including *Requirement Elicitation*, *Design Phase*, *Implementation*, *Deployment*, and *Testing*.

Department of Computer Engineering

- o Each phase was further broken down into specific tasks such as *UI Design*, *UX Design*, etc., ensuring all aspects of the project were well-planned.
- 2. **Task Management:**
 - o Each task was assigned a status: *New*, *In Progress*, *Completed*, or *Planned*, reflecting the current state of the task.
 - o Specific start and due dates were allocated for each task to maintain a well-defined timeline. For example, *Requirement Elicitation* was marked as in progress from 15/10/2024, and *UI/UX Design* was scheduled from 22/10/2024.
- 3. **Gantt Chart Overview:**
 - o We utilized Wrike's **Gantt Chart** feature to visualize the project timeline, showing dependencies between tasks and phases.
 - o This allowed us to see how tasks are interconnected, such as the link between the *Design Phase* and subsequent implementation steps.
- 4. **Resource Allocation:**
 - o Team members were assigned to specific tasks. For example, *Asmi Rode* was responsible for multiple tasks, ensuring accountability for each deliverable.
- 5. **Budget and Impact:**
 - o We monitored the budget for each phase (e.g., \$5,000 for *Requirement Elicitation* and \$1,000 for *Testing*).
 - o The impact of each task was categorized as low, medium, or high to help prioritize efforts. High-impact tasks were given more attention during execution.

In conclusion, Wrike helped us keep track of the project's progress, deadlines, team responsibilities, and resource allocation, ensuring smooth coordination and visibility across the Beverly Automotives project.